

YOUR FLOW

New inquiry (Route A or C) → Accept → Assign designer → Designer works → Review → Release design.
Button names are shown like **this**; menu paths like **Jobs → To accept / assign**.

DEADLINES TO WATCH

Accept / assign each new inquiry within **4 working hours** · Review a submitted design within **1 working day** ·
Answer Estimation clarifications within **1 working day**.

1 Start of the day – the Design Board

- 1 Your home screen is the **Design Board**: tiles for open, due this week, overdue and in review, plus **workload by designer** (open jobs, overdue, hours logged).
- 2 Columns: **To accept / assign** · **Assigned** · **In progress** · **On hold** · **In review** · **Approved / released**. Red and amber cards need action first.
- 3 You are notified (app and email) as soon as a sales person submits a Route A or C inquiry.

2 Check and accept a new inquiry

Open the inquiry from **To accept / assign**.

- 1 Check the **Scope**, **Design scope**, **Client solution expectation**, dates and the **Inquiry documents** (drawings, BOQ, RCPs, photos).
- 2 All good: tap **Accept**.
- 3 Information missing: tap **Return for information** and say what is needed – the clock pauses and the sales person is notified.
- 4 Not a valid request: tap **Reject** with a reason.

3 Assign the designer

On the accepted inquiry tap **Assign designer**.

- 1 **Task**: Lighting, or Electrical (Lighting Engineer only). For *Lighting + Electrical* scope, assign two tasks.
- 2 **Assign to**: choose the designer – check the workload on the Design Board first.
- 3 **Job size**: small (3 working days), medium (5) or large (10). The **Design due date** is suggested from this.
- 4 If your due date is later than the date sales asked for, choose a **Reason for later date** – sales and SM Projects are notified.
- 5 Tap **Assign**. The designer is notified and the job moves to **Assigned**.

4 Follow the work

- 1 The designer confirms the due date, logs hours and progress, and ticks the **Deliverables checklist**.
- 2 Date-change request from the designer: open the job → **Change due date** (reason is logged; each change is a new version).
- 3 Other actions on the job: **Reassign** (the clock continues), **Put on hold** / **Resume** (the clock pauses while on hold).

5 Review the design (within 1 working day)

When the designer taps **Submit for review**, the job moves to **In review**.

- 1 Open the job: check the **Design files**, the **Deliverables checklist** and the **Brands specified in the design** against the client expectation.
- 2 Correct: tap **Approve design**.
- 3 Changes needed: tap **Return with comments** – this counts as a review cycle and goes back to the designer.
- 4 If the brands do not match the client's stated level or origin, you must give a justification.

6 Release the design

When every task is approved the inquiry shows **Design approved**. Open the inquiry:

- 1 **Route A** (mode 3 or 2): tap **Release design to Estimation**. SM Estimation is notified.
- 2 **Route C** (mode 1, design only): tap **Release design to sales**. The sales person is notified.
- 3 The release button stays disabled until **SM Projects** confirms the release mode.

+ Also yours

- **Clarifications from Estimation**: open the design job and tap **Answer** – unanswered after 1 working day they are flagged to you.
- **Approvals** tab: first step of early design release requests and client expectation changes.
- **Reports** → **Design team performance**: jobs completed, on-time %, turnaround, review cycles and hours.